CDBG 2009-10
FUNDING RECOMMENDATION CYCLE

Applications Released
10/20/08

Technical Assistance Workshops 1 & 2
11/07/08 Council Chambers

Technical Assistance Ongoing
11/07/08 - 12/05/08

Applications Due
12/08/08
5:00 PM
City Hall 12th Floor

Applications Evaluation Process:
1. Panel Review, Scoring & Ranking 1/09
2. Inter-Department Review 1/09
3. Sr. Mgnt. & Director's Review 2/13/09
4. CDBG Task Force Final Review 4/23/09

Recommendations Released to the Agencies
3/05/09

HCDC Review of Draft Funding Recommendation
3/12/09

Agencies Appeal Process
3/13/09 - 4/03/09

Final HCDC Review of DRAFT Funding Recommendations
4/09/09
City Hall - Wing Section Room 118/119
5:30 PM

- City Council Review of DRAFT ConPlan & Funding Recommendations 4/09-5/09
- Begin 30-day Consolidated Plan Public Comment Period

City Council Approval of FINAL ConPlan & Funding Recommendations
5/09

Contract Negotiations Begin

FINAL ConPlan Due to HUD
5/15/09

City Council Approval of FY 2009-10 Budget
6/09

Contract Year Begins
7/1/09