

CDBG TIMELINE FOR 2010 - 2011

Activity	Date Due
Publish 2010 - 2012 NOFA	November 13, 2009
Release Application	November 23, 2009
Mandatory Workshop	December 3, 2009 (Thursday) Public Service – 9:00 - 11:30 A.M. Capital Improvement – 1:00 - 3:00 P.M. Roosevelt Community Center 901 E. Santa Clara St. San Jose, CA 95116
Technical Assistance	November 23, 2009 – December 23, 2009
Questions and Answers Posting Dates	November 25, 2009 December 2, 4, 9, 11, 16, 18, 23, 2009
Applications Due	January 5, 2010 (Tuesday) by 5:00 p.m. City Hall 12 th Floor – Room 1254
Screen for Application Completeness and Program Eligibility	January 6, 2010 – January 8, 2010
Application Evaluation	January 11, 2010 – February 5, 2010
Inter-Departmental Review	January – February 2010
Project Presentations and Evaluation Panels	January – February 2010
Housing Director Review of Funding Recommendations	February 12, 2010
CDBG Ad-Hoc Committee Review	February 19, 2010
Release Funding Recommendations to Agencies	March 15, 2010
Appeal Process	March 15, 2010 – March 26, 2010
Funding Recommendations to Housing and Community Development Commission (HCDC)	March 24 or 25, 2010
Final HCDC Review/Public Hearing	April 8, 2010
Consolidated Plan Hearing Period	Late March 2010 – Late April 2010
City Council Approval of Consolidated Plan	May 2010
Contract Development	May 2010 – June 2010